
Timeline

2022

2023

2024

2025

2026/27

2021• Project accepted by The Crown Estate, 
subject to HRA outcome

• WPD electricity connection agreement 
into East Yelland substation

• Stakeholder engagement commenced.
• Website launched

• Expected signing of agreement for lease 
with the Crown Estate

• Obtain section 36, marine licence 
consent and also onshore planning 
consent

• Expected Final Investment Decision

• Full commercial operation date

Onsite environmental surveys progressed alongside 
continuous stakeholder engagement in support of the 
Section 36 Electricity Act 1989 consent application
• Draft scoping report prepared
• Habitats Regulations Assessment commenced by the 
Crown Estate

• Scoping request submitted to Marine Management 
Organisation (MMO)

• Scoping opinion received from the MMO
• Consultation with Government, regulators, communities 
and interested parties (website, working groups, meetings, 
forums, exhibitions)

• Submission of Environmental Impact Report and non-
technical summary

• Submission of Planning Application for onshore elements 
of the project (onshore export cable corridor and onshore 
substation)

• WPD connection for power export
• Commissioning of offshore and onshore 
substations

Next Steps

Your views will be considered alongside what we hear from our 
regulators. This feedback will be used to inform:

• the project design
• impact assessment processes
• mitigation and mangement measures 

Further consultation will take place in Autumn 2022 and prior to the 
submission of our application to the Marine Management Organisation 
in Winter 2022. 


